COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/17/2005

ESTIMATE SUMMARY 08:32:02
CONTID: C14244 ESTIMATE NO: 0010 FINL SPEC YR:2002
PCN: 14244-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 367.° DAYS TIME ALLOW: 368 CALENDAR DAYS
US 36 Wadsworth to Federal PERCENT TIME: 99.86 ORIG TIME ALLOW: 360 CALENDAR DAYS
PROJECT NO: STA 0361-072
US 36 Wadsworth to Federal
NAME OF ROAD: Us 36
PROJECT COUNTIES: ADAMS, REGION 6 JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 02/17/2005 DATE TIME STARTED 07/07/2003
10100 DALLAS STREET DATE LET 05/22/2003 DATE WORK BEGAN 07/07/2003
DATE AWARDED 06/04/2003 DATE TIME STOPPED 11/12/2004
DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 11/12/2004
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 07/07/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,074,847.35 PARTICIPATING $ 2,742,079.63 S 27,924.48
AWARD PROJECT AMT: S  3,148,630.10 NON-PARTICIPATING 4,020.00 0.00
PERCENT COMPLETE : 89.31% TOTAL EARNINGS 2,746,099.63 27,924.48
FUNDS AVAILABLE: $ 328,747.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,746,099.63 27,924.48
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,998.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,746,099.63 33,923.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,746,099.63 33,923.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,923.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 13.000 13.000
EACH 0.000 0.00
10.00000 13.000 130.00
0010 202-00220 *REMOVAL OF ASPHALT MAT 436.300 436.300
sy 0.000 0.00
8.00000 436.300 3,490.40
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 337,329.100 337,329.100
SY 0.000 0.00
0.70000 337,329.100 236,130.37
0020 202-00750 *REMOVAL OF LUMINAIRE 18.000 18.000
EACH 0.000 0.00
570.00000 18.000 10,260.00
0025 202-00810 *REMOVAL OF GROUND SIGN 11.000 11.000
EACH 0.000 0.00
50.00000 11.000 550.00
0030 202-00821 *REMOVAL OF SIGN PANEL 33.000 33.000
EACH 0.000 0.00
55.00000 33.000 1,815.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 637.500 637.500
LF 0.000 0.00
4.00000 637.500 2,550.00
0040 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
0050 203-00100 *MUCK EXCAVATION 169.700 169.700
cy 0.000 0.00
15.00000 169.700 2,545.50
0055 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00

120.00000 0.000 0.00



CONTID: Cl4244 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT : STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01597 POTHOLING 19.500 2.000
HOUR 17.500 3,150.00
180.00000 19.500 3,510.00
0070 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0075 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0085 208-00050 STORM DRAIN INLET PROTECTION 7.000 4.000
EACH 3.000 1,080.00
360.00000 7.000 2,520.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
2,960.00000 1.000 2,960.00
0095 210-01140 RESET GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0100 210-04010 ADJUST MANHOLE 2.000 1.000
EACH 1.000 420.00
420.00000 2.000 840.00
0105 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 8.000 1,600.00
200.00000 8.000 1,600.00
0110 210-04200 *ADJUST GUARDRAIL 2,556.500 2,556.500
LF 0.000 0.00
2.40000 2,556.500 6,135.60



CONTID: C14244 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,575.240 1,575.240
cy 0.000 0.00
28.00000 1,575.240 44,106.72
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 239.550 239.550
TON 0.000 0.00
95.00000 239.550 22,757.25
0125 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 239.430 239.430
TON 0.000 0.00
45.00000 239.430 10,774.35
0130 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 44,165.590 44,165.590
TON 0.000 0.00
38.00000 44,165.590 1,678,292.42
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,344.000 14,344.000
GAL 0.000 0.00
0.30000 14,344.000 4,303.20
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,802.500 4,802.500
LF 0.000 0.00
12.50000 4,802.500 60,031.25
0145 606-01340 *END ANCHORAGE TYPE 3D 6.000 6.000
EACH 0.000 0.00
420.00000 6.000 2,520.00
0150 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0155 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 5.000
EACH 0.000 0.00
1,250.00000 5.000 6,250.00
0160 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0165 612-00001 *DELINEATOR (TYPE I) 45.000 45.000
EACH 0.000 0.00
16.00000 45.000 720.00
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 612-00002 *DELINEATOR (TYPE II) 33.000 33.000
EACH 0.000 0.00
17.00000 33.000 561.00
0175 612-00022 *DELINEATOR (TYPE II) (BARRIER) 27.000 27.000
EACH 0.000 0.00
16.00000 27.000 432.00
0180 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 24.000 24.000
EACH 0.000 0.00
1,950.00000 24.000 46,800.00
0185 614-00011 *SIGN PANEL (CLASS I) 41.000 41.000
SF 0.000 0.00
18.00000 41.000 738.00
0190 614-00012 *SIGN PANEL (CLASS II) 291.500 291.500
SF 0.000 0.00
22.00000 291.500 6,413.00
0195 614-00013 *SIGN PANEL (CLASS III) 90.000 90.000
SF 0.000 0.00
26.00000 90.000 2,340.00
0200 614-00200 *STEEL SIGN POST (U-2) 120.000 120.000
LF 0.000 0.00
8.00000 120.000 960.00
0205 614-00357 *STEEL SIGN POST (S 3X5.7) 0.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0210 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 77.000 77.000
LF 0.000 0.00
27.00000 77.000 2,079.00
0215 614-72875 *LOOP DETECTOR WIRE 4,617.000 4,617.000
LF 0.000 0.00
3.00000 4,617.000 13,851.00
0220 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000
EACH 0.000 0.00

1,700.00000 4.000 6,800.00
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0235 627-00002 *THERMOPLASTIC PAVEMENT MARKING 21,821.000 21,821.000
SF 0.000 0.00
1.50000 21,821.000 32,731.50
0236 627-00004 EPOXY PVMT MKG EPOXY REPLACED THERMOPLASTIC PAVEMENT 55,607.000 55,607.000
MARKINGS
SF 0.000 0.00
0.75000 55,607.000 41,705.25
0240 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,392.700 1,392.700
GAL 0.000 0.00
35.00000 1,392.700 48,744.50
0245 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6,406.600 6,406.600
SF 0.000 0.00
8.00000 6,406.600 51,252.80
0250 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 659.300 659.300
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 659.300 7,252.30
0255 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,032.000 1,032.000
(XWALK-STOPLINE
SF 0.000 0.00
8.00000 1,032.000 8,256.00
0260 630-00000 FLAGGING 1,191.500 1,191.500
HOUR 0.000 0.00
19.00000 1,191.500 22,638.50
0265 630-00003 UNIFORMED TRAFFIC CONTROL 720.500 720.500
HOUR 0.000 0.00
55.00000 720.500 39,627.50
0270 630-00004 TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.200 1,160.00

5,800.00000 2.000 11,600.00
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0275 630-00007 TRAFFIC CONTROL INSPECTION 120.000 120.000
DAY 0.000 0.00
100.00000 120.000 12,000.00
0280 630-00012 TRAFFIC CONTROL MANAGEMENT 101.000 101.000
DAY 0.000 0.00
400.00000 101.000 40,400.00
0285 630-80001 FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 440.00
1,100.00000 4.000 4,400.00
0290 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 5.400
EACH 0.600 270.00
450.00000 6.000 2,700.00
0295 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 1.600 112.00
70.00000 16.000 1,120.00
0300 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000
EACH 8.000 640.00
80.00000 80.000 6,400.00
0305 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.800 96.00
120.00000 8.000 960.00
0310 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 328.000 295.200
SF 32.800 656.00
20.00000 328.000 6,560.00
0315 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,840.00
9,200.00000 2.000 18,400.00
0320 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.400 640.00
1,600.00000 4.000 6,400.00
0325 630-80360 DRUM CHANNELIZING DEVICE 24.000 21.600
EACH 2.400 180.00

75.00000 24.000 1,800.00
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0330 630-80380 TRAFFIC CONE 563.000 506.700
EACH 56.300 788.20
14.00000 563.000 7,882.00
0335 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 4.000
DAY 0.000 0.00
520.00000 4.000 2,080.00
0340 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,700.00
17,000.00000 1.000 17,000.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 119,000.000 0.000
FA 13,927.320 13,927.32
1.00000 13,927.320 13,927.32
0355 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 60,000.000 0.000
FA -775.040 -775.04
1.00000 -775.040 -775.04
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 42.130 42.130
HOUR 0.000 0.00

126.50000 42.130 5,329.45
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0415 630-80359 PORT MESG PANEL 89.000 89.000
DAY 0.000 0.00
150.00000 89.000 13,350.00
0420 518-03000 SAW AND SEAL BR JOINT 655.000 655.000
LF 0.000 0.00
12.50000 655.000 8,187.50
0425 630-80370 CONC BARRIER (TEMP) 300.000 270.000
LF 30.000 600.00
20.00000 300.000 6,000.00
0430 420-00130 GEOTEXTILE (SEPARATOR) (CL A) 436.300 436.300
sY 0.000 0.00
4.50000 436.300 1,963.35
0440 900-00024 ADDED ITEM (TON)/ 8,912.000 8,912.000
TON 0.000 0.00
1.00000 8,912.000 8,912.00
0445 700-70110 F/A INSTALL INSTALL CONDUIT AND WIRING FOR TRAFFIC 3.794 3.794
LOOPS
FA 0.000 0.00
1,427.64000 3.794 5,416.47
0450 700-70210 F/A LIGHTS UNRETURNABLE LUMINAIRES PURCHASED BY 1.000 1.000
CONTRACTOR
FA 0.000 0.00
2,872.17000 1.000 2,872.17
0455 900-00006 ADDED ITEM (DOLLAR)/ WORK ZONE TIME VIOLATIONS 0.000 0.000
DOL -600.000 -600.00
1.00000 -600.000 -600.00

CAT 0200 CURRENT AMT $ 3,044,227.35 $ 27,924.48 % 2,715,479.63
CAT NO0381 BRIDGE BID ITEMS

0380 202-00504 REMOVAL OF EXPANSION DEVICE 16.200 16.200
LF 0.000 0.00
100.00000 16.200 1,620.00
0385 518-01104 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 0.000 0.000
LF 0.000 0.00

90.00000 0.000 0.00
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PCN: 14244-BID ESTIMATE RUN 02/17/2005
PROJECT: STA 0361-072 ESTIMATE NO: 0010 08:32:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0381 BRIDGE BID ITEMS

0390 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 3.000 3.000
cy 0.000 0.00
800.00000 3.000 2,400.00
CAT 0381 CURRENT AMT $ 4,020.00 $ 0.00$ 4,020.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0395 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0400 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
CAT 0400 CURRENT AMT $ 26,600.00 $ 0.00$ 26,600.00

PROJECT TOTAL CURRENT AMT § 3,074,847.35 $ 27,924.48 $ 2,746,099.63



